
City of Greenbelt, Maryland 

GREENBELT CITYLINK 

 

WORK SESSION of the Greenbelt City Council 

Held Wednesday, January 7, 2004 
For the purpose of discussing the Community Center Windows project 

 

 

Mayor Davis started the meeting at 8:09 p.m. It was held in the Senior Game Room of 
the Community Center. 

PRESENT WERE: Councilmembers Konrad E. Herling, Leta M. Mach, Edward V.J. Putens, 

Rodney M. Roberts and Mayor Judith F. Davis. 

STAFF PRESENT WERE: Michael P. McLaughlin, City Manager; Joe McNeal, Assistant 
Director of Recreation and David E. Moran, Assistant to the City Manager. 

ALSO PRESENT WERE: Hy Myers, Chief Restoration Architect with Vitetta; Thomas X. 
White; and Al Geiger, News Review. 

The Mayor began with introductions. 

Mr. McNeal provided a brief history of the window project and some of the challenges 

the City had faced over the past five years. He indicated that this window was a 
demonstration project done with a Maryland Historical Trust (MHT) grant. He also 
stated that he was pleased with the final product but noted that these were restored 67 

year old windows. 

Mr. Myers gave a presentation. He noted that the structure of the windows had to be 
reinforced. Mr. Myers also commented on how the lintels had rusted and caused 
damage to the bricks. Mr. Myers noted that moving forward each lintel would be 

evaluated on a case by case basis. He indicated that some of the lintels were replaced 
during the 1990 renovation. 

Mr. Myers reported on the damage to paint and walls from water infiltration. He also 
reported on replacement of portions of the metal frames. Mr. Myers summarized the 

advantages of the project. 

Mr. Roberts asked about the final cost of the project. Mr. McNeal indicated the final cost 
would be within the $40,000 budget. Mayor Davis asked about the cost of restoring the 
rest of the windows and how long it would take. Mr. Myers responded that there should 

be cost savings due to economies of scale. He indicated each window should take about 
4 weeks. Mr. Myers and Mr. McNeal stressed that many problems requiring coordination 
between the Marchuk, Vitetta and MHT had been resolved during the demonstration 

project which should allow future window restorations to move faster. It was noted that 
the City did not have enough funds to restore all the failing windows in the building 



Mr. McNeal pointed out some film, which improves energy efficiency, that had been 
placed on one of the windows as a test. He indicated that MHT had not approved the 

film yet. Council did not like the film. 

Council asked about how staff would choose which windows needed to be replaced. Mr. 
McNeal responded that there would be many factors to consider including: structural 
issues, use of spaces and aesthetics. Mr. McLaughlin indicated that the City intended to 

negotiate a contract with Marchuk for the remaining work and Council expressed 
support for this approach, though it would require State approval as well. 

Council was pleased with the demonstration window and indicated a desire to move 
forward as soon as possible. 

Other Business 

Mr. McLaughlin distributed information on the upcoming Springhill Lake Charette. 

The meeting ended at 9:05 p.m. 

Respectfully submitted, 

David E. Moran 
Assistant to the City Manager 

 


